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City of Sturgis
12" Forcemain
Forcemain from Prairie Street lift station to Waste Water Treatment Plant.

Start Date: February, 2009
 Finish Date: March 2009

City of Sturgis
Lift Station
Fawn River Lift Station

Construction of wet wells underway

Start Date: November 2008
Estimated Finish Date: early June 2009

City of Sturgis
Gravity Sewer
Sewer Pipe installation from South Centerville Road to Fawn River Lift Station.

1st Phase
Start Date: September 8th 2008 
Estimated End Date: November 15th 2008

2nd Phase
Start Date: May 26th 2009
End Date: June 12th 2009

City of Sturgis
Bore and Jack
Bore and jack under intersection of South Centerville/M-66 and Fawn River Road.

                  - COMPLETE -

Start Date: Week of September 15, 2008
End Date: September 25th 2008

City of Sturgis
Gravity Sewer
Installation of gravity sewer from intersection of South Centerville/M-66 and Fawn River Road north to U-12 at Dairy Queen.

Start Date: week of October 27, 2008
End Date:January 2009

City of Sturgis
Bore and Jack
Bore and jack under intersection of US-12 and Broadus Street.

Start Date: March 2009
End Date: April 15th

City of Sturgis
Forcemain
Forcemain from the intersection of Prairie and Congress Streets, west on Congress to Surprise, north on Surprise to the Diesel lift station.

Start Date: April 7, 2009
Estimated End Date: June 12, 2009

City of Sturgis
Bore and Jack
Bore and Jack at Fawn River Road and Michigan Southern Railroad.

Construction complete, bore and jack pits filled in. Road reconstruction east and west of tracks to take place.

Start Date: Week of October 6th 2008
End Date: Week of October 16th 2008

City of Sturgis
Gravity Sewer
Installation of gravity sewer on Broadus Street from Rail Road to Progress Street.

Start Date: May 21st 2009
Estimated End Date: June 2009

City of Sturgis
Bore and Jack
Bore and jack under railroad at Broadus Street.

Start Date: April 15th 2009
End Date: May 1st 2009

City of Sturgis
Gravity Sewer
Installation of gravity sewer on Progress Street from Broadus St. to N. Centerville.

Start Date: May 26th 2009
Estimated End Date: June 2009

City of Sturgis
Gravity Sewer
Installation of gravity sewer on N. Centerville from Progress Street to W. Lafayette.

Estimated Start Date: June 2009
Estimated End Date: late July 2009

City of Sturgis
Gravity Sewer
Installation of gravity sewer on W. South Street from White Street to Prairie Street.

Estimated Start Date: August 5th 2009
Estimated End Date: October 10th 2009

AKuk
Polygonal Line
Installation of gravity sewer on Prairie Street from W. South Street to Magnolia Avenue.

Start Date: Week of August 3rd
Estimated End Date: August 2009

City of Sturgis
Gravity Sewer
Construction of gravity sewer from new Fawn River lift station on Fawn River Rd. to the intersection with Michigan Southern Rail Road.

1st Phase
Start Date: September 8th 2008 
Estimated End Date: November 2008

2nd Phase
Start Date: May 27th 2009
End Date: June 12th 2009 



City of Sturgis
Gravity Sewer
Installation of gravity sewer from intersection of Fawn River Rd. and Michigan Southern Rail Road to S. Nottawa Street.

Start Date: March 16th 2009
End Date: June 12, 2009

City of Sturgis
Gravity Sewer
Installation of gravity sewer on S. Nottawa from Fawn River Rd. to Stockdale Rd.

Start Date: March 31st, 2009
End Date: June 12 2009

City of Sturgis 
Gravity Sewer
Installation of gravity sewer on Stockdale Rd. 

Start Date: April 30th 2009
End Date: June 12, 2009

City of Sturgis
Gravity Sewer
Installation of gravity sewer from new pipeline to existing line at Cato Lane.

Start Date: April 2009
Completion Date: April 2009

City of Sturgis
Gravity Sewer
Installation of gravity sewer from new pipeline to existing line at the Gateway Village Apartment Complex.

Start Date: April 2009
Completion Date: April 2009

City of Sturgis
Gravity Sewer
Installation of gravity sewer from new pipeline to existing line at Ohio Court.

Start Date: April 2009
Completion Date: April 2009

City of Sturgis
Gravity Sewer
Installation of gravity sewer north from Fawn River Road onto White Street. 

Primary construction completed; work remains to level manholes.

Start Date: Fall 2008
End Date: Summer 2009

City of Sturgis
Gravity Sewer
Installation of gravity sewer north alongside White Street to South Street.

        - CONSTRUCTION COMPLETE -

Start Date: October 24th, 2008
End Date: October 31st, 2008

AKuk
Line
Installation of gravity sewer on Broadus Street from US-12 to Rail Road.

Start Date: May 2009
Estimated End Date: June 2009

AKuk
Map 1
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